
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA lRANSPORlAliON COMMISSION 

MEETING MINUTES 
October 7, 2010, 1o:ooam- 1:oopm 

Caltrans Headquarters, DCR, 1120 N St., Sacramento, CA 
TBPOC-:- PMT pre-briefing, 1o:ooam -n:ooam 

TBPOC meeting, n:ooam - 1:oopm 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Don Fogle, Rich Foley, Asif Haq, Steven 
Hulsebus, Beatriz Lacson, Peter Lee, Brian Maroney, Bart Ney, Dina Noel, 
Ken Terpstra, and Jon Tapping 
Part-time: Sajid Abbas (TYL/M&N), Craig Chatelain (AECOM), Eric Cordoba 
(SFCTA), Rich Hillis (SF Mayor's Ofc), Michael Tymoff (SF Mayor's Ofc) and 
AlEly(M&N) 

Convened: 10:50 AM 

ltetns Action 
t. CHAIR'S REPORT 

• S. Heminger, the Chair, indicated that 
he, A. Fremier and some BATA 
commissioners will be traveling to 
China in two weeks to check on the East 
End fabrication and to market bonds. 

2. TBPOC/ ABF / TYLMN Discussion 
a. Self-Anchored Suspension (SAS) 

Superstructure Mitigation and 
Acceleration Update 
• T. Anziano gave an update on the 

deck panel fabrication, segments 13 
and 14 work, tower grillage and 
welding. Work is continuing at an 
accelerated pace and going very well. 

o The next shipment of OBG 9 and 
Tower Lift 2 is expected to arrive on 
October g. · 

o Tower lift 2 erection is scheduled for 
the third week of October, which will 
be another media event and visible 
to traffic. 
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(continued) 

Items Action 
3· CONSENT CALENDAR 

a. TBPOC Meeting Minutes • The TBPOC APPROVED the 
1) August 27, 2010 Conference Call Consent Calendar, as 

Minutes presented. 
2) September 2, 2010 Meeting Minutes 

b. Contract Change Orders (CCOs) 
1) Yerba Buena Island Transition 

Structures No.1 CCO 21-S1, 
Compensation for New National 
Pollution Discharge Elimination 
System (NPDES) for the Storm 
Water Protection and Prevention 
Plan (SWPPP) Permit - $2,550,060 

4· PROGRESS REPORTS 
a. Draft Project Progress and Financial 

Update September 2010 
• P. Lee reported that the final Project • The TBPOC confirmed 

Progress and Financial Update APPROVAL of the Project 
September 2010, which the PMT Progress and Financial Update 
approved through TBPOC-delegated September 2010 by the PMT 
authority, will go out in the BATA through TBPOC-delegated 
packet today without current authority. 
expenditure data due to Caltrans' 
transition to a new accounting 
system. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. SAS Update 

1) Light Poles 
• P. Lee provided an update on the 

procurement and fabrication of 
the light poles for the entire East 
Span ofthe SFOBB including the 
SAS. 

0 BATA awarded the purchase 
order and notice to proceed to 
the low bidder Valmont 
Industries, Inc. The Department 
agrees with the award. 

2) CCO 167 (LED Light Fixtures) 
• T. Anziano presented, for TBPOC • The TBPOC APPROVED CCO 

approval, ceo 167 which changes 167 for an amount not to 
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(continued) 

Items Action 
the SAS cable, tower and deck
mounted light fixtures from 
metal halide to LED lights, for an 
amount not to exceed 
$1,200,000. 

• The SAS contractor will select a 
supplier to fabricate the fixtures 
based on field demonstrations of 
three suppliers and Department 
input. 

b. Yerba Buena Island (YBI) Detour 
1) Update 

• T. Anziano reported that the job 
is basically complete. 

c. Yerba Buena Island Transition 
Structures (YBITS) No.1 
1) City of San Francisco 

Update/YBITS1 Structural CCO 
• T. Anziano introduced the City of 

San Francisco team and 
described additional ceo work 
that would change aesthetics, the 
cost for which is within the 
amount set forth in the 
Cooperative Agreement 4-2283 
executed in March 2010, but 
would revise the schedule for it. 

• E. Cordoba, Project Manager, 
San Francisco County 
Transportation Authority 
(SFCTA), distributed a handout, 
for TBPOC information, on "I
So /Yerba Buena Island 
Westbound Ramps Project, 
Presentation to the TBPOC, 
Structural CCO for Ramp 
Connections", and summarized 
its contents and work schedule. 

0 The ceo is consistent with the 
Cooperative Agreement, and all 
ceo costs will be borne by the 
San Francisco County 
Transportation Authority. 

• In the interest of time, E. 

exceed $1,20o,ooo, as 
presented. 

• Although presented as an 
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(continued) 

Items Action 
Cordoba requested TBPOC 
approval to pass work-related 
documents to the contractor in 
order to identify cost, obtain 
pricing, and begin processing a 
ceo. 

o T. Anziano indicated that the 
PMT supports the City and 
County of San Francisco in this 
effort, but to maintain distinction 
between the City's project and 
ours, a separate environmental 
report would be required. 

d. Oakland Touchdown (OTD) No. 2 
1) Revised Detour and Staging Concept 

Update 
• B. Maroney described the two 

alternative alignments currently 
being considered for the detour: 
Alignment #9 which avoids the 
billboards and cell phone towers 
on the OTD site; and Alignment 
#7 which requires full, 
permanent acquisition of 2 

billboards and 2 cell phone 
towers. He presented the 
advantages of moving forward 
quickly, efficiently and safely 
with Alignment #9 as opposed to 
the merits of Alignment #7 
presented by S. Maller. 

o S. Hulsebus noted that the design 
exceptions are the same for both 
alignments. Bicycle/ pedestrian 
access to the bridge at time of 
opening varies by alignment. 

o Discussion included a . 
comparison between Alignment 
#9 and #7 as to cost, schedule, 
risk; billboard acquisition 
constraints; and impact of 
bike/pedestrian access 

• The following authorizations 
were re uested with res ect to 

informational item, the TBPOC 
APPROVED the City's 
request to issue documents to 
the contractor and begin 
processing a ceo, conditional 
on an approved environmental 
document for the project, an 
agreement that the City of San 
Francisco will pay to restore 
the structure to its original 
condition if the ramps are not 
built, and revising the 
Cooperative Agreement to 
reflect the additional ceo 
work. 
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(continued) 

Items Action 
this work. 
1) Approval to advance the 

Temporary Oakland 
Touchdown Detour on 
Alignment #g. 

2) Approval to advance the 
Temporary Oakland 
Touchdown eastbound 
roadway and necessary 
associated work by contract 
change order (CCO) to MCM 
Construction. (This is not 
approval for the ceo, but just 
to advance the work in 
preparation for the ceo that 
would then be expected to be 
reviewed and approved.) 

3) Approval to advance the 
Oakland Touchdown 
permanent bridge work and 
associated work as part of the 
Oakland Touchdown 2 
(OTD2) Plans, Specifications, 
and Estimate (PS&E) package 
that is being scheduled for 
competitive bidding. 

4) Approval to advance the 
Temporary Oakland 
Touchdown Detour 
westbound bridge widening, 
roadway, and necessary 
associated work by using an 
expedited process (short list 
bidding under a Director's 
order or CCO). 

5) Approval to advance the 
Oakland Touchdown work in 
accordance with the schedule 
labeled Alt 9 OTD EB Detour 
ceo & WB ceo, or 
alternatively, Alt 9 OTD EB 
Detour CCO & WB Short List 
Option. 

6) A roval to contract out arts 

50f7 

• The TBPOC deferred Item 1, 

and APPROVED Items 2, 3, 4 
(via CCO) and 6, as presented, 
and item 5 with revision 
(replace "or alternatively, Alt. 
9" with "regardless of 
alignment"). 

• The TBPOC requested 
additional information related 
to bicycle access and safety for 
both alignments. 

• The PMT to present the 
recommended alignment to the 
TBPOC at a conference call in 
one week or three weeks, as 
discussed. 
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(continued) 

Items Action 
of the design of the 
Temporary Oakland 
Touchdown Detour PS&E to 
T. Y. Lin and Parsons 
Brinkerhoff. 

0 The TBPOC indicated that they 
do not have sufficient 
information to decide on Item 1 
(preferred alignment) and 
directed the team to further 
analyze the pros and cons of each 
alignment and present a more 
comprehensive evaluation of 
both options for PMT analysis 
and recommendation to the 
TBPOC as soon as possible. 

2) OTD2 Bicycle Access Options 
• See item 5d1 above . 

6 ANTIOCH/ DUMBARTON BRIDGE 
SEISMIC RETROFIT UPDATES 
• P. Lee provided updates, for TBPOC 

information, on the Antioch and 
Dum barton Bridge Seismic Retrofit 
projects. 
0 Antioch Bridge: Progress in field 

work is ongoing. A fabrication 
welding issue was described which 
may result in a ceo. 

0 Dum barton Bridge: Field work is 
scheduled to start mid-October 
2010. 

7 OTIIER BUSINESS 
• The next TBPOC meeting is a 

conference call in the next week or three 
weeks, prior to the November 9, 2010 
meeting in Oakland. 

Adjourned: 12:05 PM 
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(continued) 

TBPOC MEETING MINUTES 
October 7, 2010, 1o:ooam- 1:oopm 

APPROVED BY: 

Executive Director, Bay Area Toll Authority 

4/tJnb d- /laLzd11AI 
B MLA G. RHINEHART, TBPOC Vice-Chatr Date 
Executive Direc~or, California Transportation Commission 

Date 
Director, California Department of Transportation 
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